From:

To: Alfano, Barbara
Subject: COMPLETED: Extension Request for X1-00D97919 through 11/30/23
Date: Friday, January 27, 2023 11:49:39 AM
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FYI: Time extension (amendment) completed in NGGS today 1/27/23
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Change Request

Grant # 00D97919-1 Current assignee: Shantel Shelmon

Aflanta Build Reuse and Decon Pilot Training C t del te: N
urrent delegate: None

Full Details Workflow Task Workflow History Comments
Workflow History

Workflow Task Assignee Date Claimed Date Completed Status
Project Officer: Draft Rafaela Moura Jan 26, 2023 - 0611 PM Jan 27, 2023 - 11:27 AM Completed
Grant Specialist: Process Shantel Shelmon Jan 27, 2023 - 11:27 AM

Notification History

Date Notification

[Jan 27, 2023 - 11:27:33 AM] Assignment email notification to Shantel Shelmon from igms.notify@epa.gov successiul

EPA Home | Office of Grants & Debarment | Privacy and Security No

From: Moura, Rafaela

Sent: Thursday, January 26, 2023 1:17 PM

To: Alfano, Barbara <Alfano.Barbara@epa.gov>

Subject: FW: Extension Request for X1-00D97919

Extension requested but access denied | can try this again, please confirm the dates for this new extension
From: Moura, Rafaela

Sent: Friday, October 28, 2022 5:15 PM

To: Alfano, Barbara <Alfano.Barbara@epa.gov>

Subject: Extension Request for X1-00D97919


mailto:Moura.Rafaela@epa.gov
mailto:Alfano.Barbara@epa.gov
mailto:Alfano.Barbara@epa.gov

TO:		GRANTS MANAGEMENT OFFICE, REGION 4



SUBJECT:	NO COST TIME EXTENSION MEMO 



[bookmark: Text6][bookmark: Text7]GRANT NO.:   X1-00D97919-1	 RECIPIENT:   Lifecycle Building Center



[bookmark: Text3][bookmark: Text4][bookmark: Text5]PROJECT END DATE**: 9/30/23 NEW PROJECT END DATE:  11/30/23 DURATION (YRS):  1

** SPECIAL NOTE:  If your change request is more than 90 days past this date, you must obtain the Division Director’s concurrence prior to submitting to GMO**



TYPE GRANTEE:  |_|Part 30 (Non-profits & Universities)  |_|Part 31 (State & Local Governments)  



TYPE GRANT:  	|_| CEP, 40 CFR Part 35, Subpart  L, K (State Revolving Fund) and E&I - NTE Exceed 7 Years

			|_| Discretionary Grant (Usually Competitive Grants)  - NTE 7 Years (GPI-08-02 & GPI-11-01)

			|_| Continuing Environmental Program  (CEP), 40 CFR Part 35, Subpart A&B, STAG and 

			Leaking  Underground Storage Tank - NTE Exceed 5 Years

				|_| Tribal GAP Only - NTE 4 Years

				|_| Superfund CA (Exempt) - NTE 15 years

[bookmark: Check8][bookmark: Text8]			|_| Exempt Program/Other:       

			 	 (i.e., TAG, SPAPs and Earmarks/Congressionally Mandated Projects)

	

References:  GPI-11-01, Managing Unliquidated Obligations and Ensuring Progress Under Assistance Agreements:  http://intranet.epa.gov/ogd/policy/gpi_11_01_12_02_10_final.pdf; and GPI -08-02 , Guidance on Project Period Duration and the Use of New Awards to Fund Additional Work:  http://intranet.epa.gov/ogd/policy/7.0-GPI-GPI-08-02.htm



YES	YES	NO

[bookmark: Text9]	|_|	|_|	Recipient has made drawdowns within 180 days and the remaining balance is necessary to complete the project.  If no, provide or attach explanation:       

			Additionally, GMO has been notified of the unliquidated obligation code.  	

	|_|	|_|  		Sufficient progress has been made to ensure completion of the project within the current and proposed project period and the recipient’s performance is in accordance with the milestones schedule in the approved workplan.

	|_|	|_|	This time extension is being granted to continue work within the original scope of work and is not being requested solely for the purpose of using the remaining EPA funds.

 	|_|	|_| 	The recipient has demonstrated a good faith effort to meet original project schedules and this is documented in the recipient’s and/or Project Officer’s files.

[bookmark: Text10]		|_|	|_| 	There were extenuating circumstances outside the recipient’s control (i.e., adverse weather conditions; unexpected resource constraints, e.g., hiring freezes or travel or purchasing moratoriums; organizational and/or critical personnel changes; Match, including 3rd party match problems; procurement problems). Specify:  Activities had to be postponed due to COVID-19. 

[bookmark: Text11]		|_|	|_|	The recipient is in compliance with all programmatic terms and conditions (i.e. progress reports, QAPP, etc.).  Date of last Baseline Monitoring 10/28/2022

	|_|	|_|		|_|N/A - SPAPs RECIPIENTS ONLY.  Has the recipient drawn down at least 50% of funds?  If no, the Division Director’s approval/concurrence is needed when submitting change request	





CERTIFICATION

I concur with the recipient’s request for a time extension and verify the recipient is eligible for the time extension in accordance with the applicable policies above and coordination with the National Program Manager (NPM) Guidance, applicable statutes and regulatory authority.  Further, I certify the recipient has made sufficient progress to ensure completion of the project within the project period and sufficient progress has been made in conjunction with the milestone schedule in the approved workplan.  The recipient’s request and supporting documentation is attached.





[bookmark: Text13]Rafaela Moura 								1/27/2023

PROJECT OFFICER							DATE
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Change Request / Change Request Detals

Change Request

Grant # 00D87819-1 Current assignee:
Afan Buld Revse and Decon ikt Traning

hantel Sheimon

Current delegate: None

FullDetals  Workilow Task | Workflow History | Comments

Workflow Task Assignee Date Claimed Date Completed Status
Project Officer: Draft Rafaela Moura Jan26,2023-06:11PM  Jan 27,2023~ 1127 AM  Completed
Grant Specialist Process ‘Shantel Sheimon Jan 27,2023 - 11:27 AM

Notification History

Date Notification

[Jan 27,2023 -1

‘Assignment email notification to Shantel Shelmon from igms.notify@epa.gov successiul
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